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General Project Information

Project Description Narratives

Project Status in FY 2006:

Remediation of both Monticello National Priorities List sites will be completed before FY 2006.  The former millsite will be available for beneficial 
public use.  However, if active (pump and treat) remediation of contaminated ground water is selected, the ground water treatment may continue past 
FY 2006.  The MVP site will be deleted from the NPL.  The MMTS site will not be deleted from the National Priorities List until the final remedy for 
restoration of ground water quality is accomplished. The Long-Term Surveillance and Maintenance (LTSM) Program will complete deletion activities 
for the MMTS. Both sites will require long-term surveillance and maintenance because of remaining contamination. This work will be described in the 

Purpose, Scope, and Technical Approach:

Definition of Scope: The activities at the MMTS will involve:
 -Removal of 2.4 million cubic yards of tailings and contaminated soils under the piles from the Monticello Millsite to the on-site repository under OU I
 -Removal of approximately 577,000 cubic yards of tailings-contaminated soil from 300 acres of land, on 29 properties in OU II
 -Preparation of an Alternatives Analysis to determine the appropriate remedy for cleanup of contaminated sediments along Montezuma Creek under 
OU III
 -Remediation of contaminated sediments along Montezuma Creek
 -Preparation of an RI/FS, Interim ROD, Proposed Plan and ROD to determine the appropriate remedy for cleanup of contaminated surface and ground 
water under OU III
 -Installation of an in-situ ground water treatment system (permeable treatment wall) to restore ground water quality
 -Restoration and revegetation of disturbed lands.

The activities at the MVP Site will involve the remediation of contamination at 423 properties in the City of Monticello and the surrounding area.

Technical Approach: The selected remedy for the millsite is excavation of the tailings and contaminated material and placement in a permanent 
repository on DOE-owned property 1.5 miles south of the millsite. Excavation is accomplished using standard construction equipment. The tailings are 
hauled on a dedicated haul road from the millsite to the repository. A cover will be placed over the tailings to control radon emissions, infiltration of 
precipitation, and erosion.
Removal of tailings from the peripheral and vicinity properties and soil and sediment contamination along Montezuma Creek entails the use of 
conventional and environmentally-sensitive construction techniques that employ hand excavation of tailings to preserve native vegetation.  Tailings 
removed from the properties and along the creek have been temporarily stored on the millsite and then placed in the permanent repository.  
Applications for supplemental standards for Monticello city streets and utilities, three government-owned and one privately-owned piñon-juniper 
properties, and the Highway 191 embankment properties and Highway 666 have been submitted to the EPA and the State of Utah.  On December 20, 
1996, the regulators accepted the application of supplemental standards with certain qualifications.  Supplemental Standards applications have been 
prepared for properties along Montezuma Creek, where contamination levels remain above the standards in 40 CFR 192. 
The remedy for surface and ground water contamination in OU III of the MMTS has not yet been selected.  An interim Remedial Action is being 
implemented in FY 1999.  Final remedial alternatives are being evaluated and will be proposed in FY 2005.  
An independent verification contractor will certify the removal of contaminants for both sites by performing document reviews and field measurements.
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LTSM Plans which will be implemented by the LTSM Program.

Post-2006 Project Scope:

Inspection of the millsite, vicinity and peripheral properties, and repository area will be performed in accordance with CERCLA requirements, under 
the LTSM Program. Active ground water remediation will also be performed, if necessary.

Project End State

The Project end state for OUs I and II of the MMTS and the MVP Site (the Monticello Remedial Action Project and the Monticello Vicinity Property 
Project) is remediation of radium 226 to standards established in 40 CFR 192 with the exception of properties where supplemental standards are 
applied.  For properties remediated to standards in 40 CFR 192, there will not be any restrictions placed on surface use of  the property. For the millsite 
and down gradient peripheral properties, ground water use restrictions will be necessary until water quality reaches acceptable levels. There will be the 
need for long-term surveillance and maintenance at the on-site repository.  The Monticello LTSM Plan will establish the requirements for these 
activities which will be implemented by the Long-Term Surveillance and Maintenance (LTSM) Program.

On supplemental standards properties, the risk to human health for the contamination remaining on the properties has been evaluated and determined 
to be acceptable for specific land use scenarios.  Final land use restrictions are being determined by DOE, EPA and the State of Utah, and will be 
incorporated into the LTSM Plan.  Implementation of this Plan will be the responsibility of the LTSM Program.  
The end states for the Monticello Remedial Action Project will be reached by the end of FY 2001 and the end state for the Monticello Vicinity 
Property Project will be reached by the end of FY 2000.  The End State for the Monticello Surface and Ground Water Project is remediation of the 
contaminated sediments in Montezuma Creek Canyon to acceptable standards and implementation of a plan for remediation of contaminated ground 
water. Standards for cleanup of ground water are being determined. Selected remedies may require the application of institutional controls to limit 
residential development and use of ground water.  The end state for this Project may be reached by the end of FY 2005 if the selected final remedy is 
monitoring only.

Cost Baseline Comments:

Escalation rate is assumed to be 2.1% per year.  Monticello has included contingencies  for "in scope" work for uncertainties in defined scope.  These 
contingencies were not originally included in the February 1997 submission.  This same basis was used in the 1998 submission also.
Costs for remediation of the MMTS and MVP sites are based on a life-cycle in-house baseline. The baseline for the Monticello Surface and Ground 
water is based on the assumption that active remediation of ground water will not be required.

Safety & Health Hazards:

The principal hazards to the public associated with the contamination on the MMTS and the MVP Sites are associated with exposure to radon. The 
radium-226 in the soils on the properties and in the tailings piles on the millsite decays and results in the emission of radon. Exposure would have to 
occur over an extended time for a risk of cancer to develop. On the MMTS, the tailings are in direct contact with ground water. The ground water 
underlying the site is contaminated and if consumed would result in unacceptable risk to human health. Because the water is not currently used for 
consumption, this risk is not as significant as the potential risk with radon exposure. Institutional controls are expected to be used to control future 
exposure.

Page 2 of 14

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/9/2000Operations/Field Office:Albuquerque

Site Summary Level:Monticello Remedial Action Project HQ ID: 0476

Project AL022 / Monticello Projects

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Project Description Narratives

Significant worker hazards are associated with typical construction work around large construction equipment. Currently, there are several excavators, 
trucks, and many other pieces of equipment operating on the millsite and in the on-site repository. There is a potential for a significant accident to 
occur that could result in a major injury or death. Exposure to contaminants on the MMTS such as radon or particulates is also a risk; however, radon 
and particulate exposure is monitored to ensure that overexposure does not occur.

Hazards to the environment are associated with remedial action construction activities and contaminants in the tailings. Wetlands and other wildlife 
habitat will be removed during remedial action. However, no threatened or endangered species will be impacted. Restoration of the habitat will occur 
over several years, so the impacts to the environment will remain, though in decreasing severity, until the habitat is restored.

Safety & Health Work Performance:

The resources necessary to accomplish the work safely are funded by the Monticello Projects and provided through the Safety and Health organization. 
The following functional categories of safety and health staff are provided: industrial hygiene, industrial safety, radiation protection, and safety and 
health management. A subcontractor provides occupational medical services which include pre-employment physicals, qualifying physical exams to 
meet S&H requirements, worker`s compensation case management, and protection of employee`s medical records.  As part of the startup of all 
construction aspects of the Monticello Projects, Readiness Reviews are performed that are attended by Safety and Health and other personnel 
supporting the work effort. The Readiness Reviews ensure that all potential safety and health issues have been addressed. During the tailings 
excavation effort, no appreciable change in safety and health requirements is predicted. Safety and Health support on property remediation will cease 
after FY 1999. Once OU I activities are limited to cover construction, safety and health support is expected to decrease (during late FY 1999 and FY 
2000). After FY 2000, safety and health support will be limited to support of millsite restoration activities which are general construction activities and 
the construction of the selected remedy, if any, for ground water restoration. Once the Monticello Program is turned over to the LTSM Program, safety 
and health requirements will be very limited, primarily associated with monitoring and possibly ground water restoration operations.

PBS Comments:

The Monticello Projects are high visibility projects with the EPA and State of Utah.  Because of GJO funding limitations in FY 1998 and anticipated 
for FY 1999, as well as the remedial action subcontractor not demonstrating that schedule recovery can be accomplished, the completion of the 
Monticello Projects has been delayed a year. This delay has resulted in missing 1 stipulated penalty milestone (OU II Remedial Action Report) and 
putting 3 others at risk of being missed (Restoration Pre-Final Design and Notice of Award, and Repository Construction Complete). In addition, there 
may be delays in implementing an Interim Remedial Action for restoration of surface and ground water quality in FY 1998. Negotiations with EPA 
and the State of Utah are currently underway to attempt to renegotiate the missed and at-risk milestones so stipulated penalties will not be assessed. 

Enforceable Agreement milestones for OU III are also currently being renegotiated. Since the renegotiation is not yet complete, the current milestones 
are shown in Section A.3 of this PBS.  However, the anticipated new milestones have been included in Sections A.2.11 through A.2.13 (Planned 
Accomplishments) to reflect the annual activities as realistically as possible.  DOE is pursuing the milestone changes because it believes that selection 
of a remedy for restoration of ground water quality cannot be selected until completion of millsite remediation.

Baseline Validation Narrative:

Annually, the DOE-GJO conducts a review of the contractors proposed task plan for the upcoming fiscal year.  This DOE review includes a bottoms-
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Planning Section

Project Description Narratives

up analysis of scope, labor, and other direct charges which is presented by the project manager to a team comprised of contracting officers, contracting 
officers` representatives, other staff members, and management.  During the development of the 2006 Plan, the DOE project and support staff work 
closely with the contractors regarding project direction.  The planning document is then reviewed by various members of the DOE staff and forwarded 
to DOE-AL where a subsequent review takes place.  DOE-GJO conducted an internal life-cycle baseline review in February 1999 for the Monticello 
Project.

General PBS Information

Date Validated:Project Validated?

Has Headquarters reviewed and approved project? No

Drivers:   
Y

CERCLA

N

RCRA

N

DNFSB

Y

AEA

N

UMTRCA

Y

State

Y

DOE Orders

Y

Other

Date Project was Added: 12/1/1997

Baseline Submission Date: 7/1/1999

FEDPLAN Project? Yes

DOE Project Manager:   Ray Plieness

970-248-6091

970-248-6023

RPlieness@doegjpo.com

DOE Project Manager Phone Number:   

DOE Project Manager Fax Number:   

DOE Project Manager e-mail address:   

Is this a High Visibility Project (Y/N): 

Project Identification Information

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

127,279 27,768 34,328 21,940 10,090 3,500 1,040 1,000 1,200 00127,279 26,413PBS Baseline (current 
year dollars)

26,413 27,768
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2008 2009 2010 2011-
2015

2016-
2020

2021-
2025

2026-
2030

2031-
2035

2036-
2040

2041-
2045

2046-
2050

2051-
2055

2056-
2060

2061-
2065

2066-
2070

2007

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS Baseline (current 
year dollars)

0

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS Baseline 
(constant 1999 
dollars)

0

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS EM Baseline 
(current year dollars)

0

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS EM Baseline 
(constant 1999 
dollars)

0

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

125,664 27,768 34,328 21,363 9,623 3,269 951 896 1,053 00125,664 26,413PBS Baseline 
(constant 1999 
dollars)

26,413 27,768

127,279 27,768 34,328 21,940 10,090 3,500 1,040 1,000 1,200 00127,279 26,413PBS EM Baseline 
(current year dollars)

26,413 27,768

125,664 27,768 34,328 21,363 9,623 3,269 951 896 1,053 00125,664 26,413PBS EM Baseline 
(constant 1999 
dollars)

26,413 27,768

Baseline Escalation Rates

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009

0.00% 0.00% 2.70% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%0.00% 2.10% 2.10%

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070
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2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%

Project Reconciliation

Deleted potential claims payments from baseline due to lower probability claims payment requirements

Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): 75,029

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars): 129,210

Project Cost Estimates (in thousands of dollars)

Project Cost Changes

Continued interim remedial action and decision making process for OU III of the Monticello Mill Tail

Explanation of Project Completion Date Difference  (if applicable):

Regulators wanted to keep the MSG Project separate from the other Monticello Projects and not transfer it to the LTS Program in 2001.  Their desire is to keep it separate until the Record of Decision is signed by EPA, 
DOE and the State of Utah.

Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 77,055

Cost Change Due to Scope Deletions (-): 9,489

Cost Reductions Due to Efficiencies (-):

Cost Associated with New Scope (+):

Cost Growth Associated with Scope Previously Reported (+):

Cost Adjustments

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: 71,483

Additional Amount to Reconcile (+): 0

Reconciliation Narratives

Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): 2,026

3,917

Current Projected End Date of Project:

Previously Projected End Date of Project:

Project Completion Date Changes:

9/1/2001

9/30/2005

26,413 27,768Actual 1997 Cost: Actual 1998 Cost:
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

DOE, EPA, and State of Utah Concurrence on OU III 
ROD

AL022-015 6/15/2005 Y6/15/2005

End of Complete Deletion of MVP OUs A through H AL022-011 12/31/1999

End of Millsite Tailings Removal AL022-009 11/1/1999

End of Montezuma Creek Remediation AL022-006 2/26/1999

End of Peripheral Property Remediation AL022-010 11/1/1999

End of Repository Cover Construction AL022-012 9/30/2000 Y9/30/2000

End of Select Remedy for Restoration of Ground Water AL022-016 6/15/2005 Y6/15/2005

LT S&M Completion (If applicable) AL022-017 9/30/2070

MVP - Draft-Final Closeout Report (OUs A-H) AL-022-26 6/26/1999 Y Y6/26/1999

OU I - Complete Restoration AL-022-4 7/17/2001 Y7/17/2001

OU I - Draft-Final RAR for Remediation AL-022-5 11/30/2000 Y11/30/2000

OU I - Draft-Final RAR for Restoration AL-022-6 9/17/2001 Y9/17/2001

OU I - Pre-Final Restoration Design AL-022-2 9/1/1999 Y11/1/1999

OU I - Repository Const. Complete AL-022-1 9/1/2000 Y9/30/2000

OU I - Start Restoration Construction AL-022-3 3/1/2000 Y4/1/2000

OU II - Draft-Final RAR AL-022-7 2/28/2000 Y2/28/2000

OU III - Complete Remediation of Montezuma Creek AL-022-19 9/1/1999 Y9/30/1999

OU III - Draft-Final Proposed Plan AL-022-15 12/15/2004 Y12/15/2004

OU III - Draft-Final ROD AL-022-16 5/15/2005 Y Y5/15/2005

Project Reconciliation
Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 71,483
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

OU III - Initiate Water Restoration Remedial Action AL-022-18 9/15/2006 Y9/15/2006

OU III - Water Restoration Design AL-022-17 6/15/2006 Y6/15/2006

Project Mission Complete AL022-013 9/30/2005

Public Comment on Notice of Intent to Delete MVP 
OU A through H

AL022-007 3/5/1999

Public Comment on OU III Proposed Plan AL022-014 1/15/2005

Start of Complete Deletion of MVP OUs A through G AL022-003 3/1/1997 3/1/1997

Start of Millsite Tailings Removal AL022-003 6/1/1997 6/1/1997

Start of Montezuma Creek Remediation AL022-005 6/1/1998 6/1/1998

Start of Peripheral Property Remediation AL022-001 5/1/1993 5/1/1993

Start of Repository Cover Construction AL022-008 4/1/1999

Start of Select Remedy for Restoration of Ground 
Water

AL022-004 8/1/1997 8/1/1997

Complete Excavation and Placement of All 
Contaminated Material in Repository

 8/31/1999 Y

Millsite accepted into SFMP  10/1/1979

Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

Y 1 11DOE, EPA, and State of Utah 
Concurrence on OU III ROD

AL022-015  

Y 1 12End of Complete Deletion of MVP 
OUs A through H

AL022-011  

Y 1 11End of Millsite Tailings Removal AL022-009  
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

Y 1 11End of Montezuma Creek 
Remediation

AL022-006  

Y 1 11End of Peripheral Property 
Remediation

AL022-010  

Y 2 11End of Repository Cover 
Construction

AL022-012  

Y 1 11End of Select Remedy for 
Restoration of Ground Water

AL022-016  

YLT S&M Completion (If 
applicable)

AL022-017  

Y 1 11MVP - Draft-Final Closeout Report 
(OUs A-H)

AL-022-26  

Y 1 11OU I - Complete Restoration AL-022-4  

OU I - Draft-Final RAR for 
Remediation

AL-022-5  

OU I - Draft-Final RAR for 
Restoration

AL-022-6  

Y 1 11OU I - Pre-Final Restoration Design AL-022-2  

Y 1 11OU I - Repository Const. Complete AL-022-1  

Y 1 11OU I - Start Restoration 
Construction

AL-022-3  

OU II - Draft-Final RAR AL-022-7  

OU III - Complete Remediation of 
Montezuma Creek

AL-022-19  

Y 1 11OU III - Draft-Final Proposed Plan AL-022-15  

Y 1 11OU III - Draft-Final ROD AL-022-16  
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

OU III - Initiate Water Restoration 
Remedial Action

AL-022-18  

OU III - Water Restoration Design AL-022-17  

YYProject Mission Complete AL022-013  

Y 1 11Public Comment on Notice of 
Intent to Delete MVP OU A 
through H

AL022-007  

Y 1 11Public Comment on OU III 
Proposed Plan

AL022-014  

Y 1 11Start of Complete Deletion of MVP 
OUs A through G

AL022-003  

Y 1 11Start of Millsite Tailings Removal AL022-003  

Y 1 11Start of Montezuma Creek 
Remediation

AL022-005  

Y 1 11Start of Peripheral Property 
Remediation

AL022-001  

Y 1 11Start of Repository Cover 
Construction

AL022-008  

Y 1 11Start of Select Remedy for 
Restoration of Ground Water

AL022-004  

Y 1 11Complete Excavation and 
Placement of All Contaminated 
Material in Repository

 Grand Junction Office complete 
excavation and placement of all 
contaminated material into the 
repository at the Monticello Project 
site.

YMillsite accepted into SFMP  Millsite accepted into Surplus 
Facility Management Program
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Category/Subcategory Planned
2036 -

2040

Planned
2041 -

2045

Planned
2046 -

2050

Planned
2051 -

2055

Planned
2056 -

2060

Planned
2061 -

2035

Planned
2066 -

2070

Units Exceptions Lifecycle
Total

RS

Assess. NR 15.00

Category/Subcategory Units 1997-2070
Total

1997-2006
Total

2007-2070
Total

Planned
1997

Planned
1998

Planned
1999

Planned
2000

Planned
2001

Planned
2003

Planne
200

Planned
2002

Performance Measure Metrics

Actual
Pre-1997

Actual
1997

RS

Assess. 1.001.001.00 0.00NR 14.00 1.00

RS

Cleanup 1.00 6.00 2.00 3.00 3.0015.0015.00 0.00NR 1.00

Rem. Waste

Disposed 792,736.00 466,839.001,259,575.001,259,575.00 0.00M3

Tech.

Deployed 2.002.002.00 0.00Ntd

Category/Subcategory Planned
2005

Planned
2006

Planned
2007

Planned
2008

Planned
2009

Planned
2010

Planned
2011 -

2015

Planned
2016 -

2020

Planned
2021 -

2025

Planned
2026 -

2030

Planned
2031 -

2035

Units Planned
2004

RS

Assess. NR

RS

Cleanup NR

Rem. Waste

Disposed M3

Tech.

Deployed Ntd
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Category/Subcategory Planned
2036 -

2040

Planned
2041 -

2045

Planned
2046 -

2050

Planned
2051 -

2055

Planned
2056 -

2060

Planned
2061 -

2035

Planned
2066 -

2070

Units Exceptions Lifecycle
Total

RS

Cleanup NR 15.00

Rem. Waste

Disposed M3 0.00

Tech.

Deployed Ntd 2.00 2.00

Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

MRAP N0002 MSG Monticello Sediments OU III 1997 1999 12/28/199
8

11/28/199
6

NSurface and 
Groundwater/Sediments

MRAP N0004 MVP 8-mile radius and other inclusions OU G 1996 1996 1998 9/30/19989/30/1996 1998 NMill Tailings 
Piles/Uranium Mill 
Tailings Piles

MRAP N0005 MVP Disputed Properties OU C 1996 1996 1998 9/30/19989/30/1996 1998 YMill Tailings 
Piles/Uranium Mill 
Tailings Piles

MRAP N0006 MVP OU E 1996 1996 1998 9/30/19989/30/1996 1998 YMill Tailings 
Piles/Uranium Mill 
Tailings Piles

MRAP N0007 MVP Original properties in the FFA OU A 1994 1997 11/8/1996 Pending9/30/1994 YMill Tailings 
Piles/Uranium Mill 
Tailings Piles

MRAP N0008 MVP Problem properties OU F 1996 1996 1998 9/30/19989/30/1996 1998 YMill Tailings 
Piles/Uranium Mill 
Tailings Piles

MRAP N0009 MVP Properties contaminated with hazardous 
waste OU D

1996 1996 1998 9/30/19989/30/1996 1998 YMill Tailings 
Piles/Uranium Mill 
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Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

Tailings Piles

MRAP N0010 MVP Subsequent property inclusions OU B 1995 1995 1998 9/30/19989/30/1995 1998 YMill Tailings 
Piles/Uranium Mill 
Tailings Piles

MRAP N0011 MRAP Millsite OU I and Millsite Peripheral 
Properties

1992 1992 20019/30/1992 2001 YMill Tailings 
Piles/Uranium Mill 
Tailings Piles

MRAP N0012 MRAP MP-00181 - DOE owned property OU 
II

1992 1992 20019/30/1992 2001 YMill Tailings 
Piles/Uranium Mill 
Tailings Piles

MRAP N0013 MRAP MP-00391 - DOE owned property OU 
II

1992 1992 20019/30/1992 2001 YMill Tailings 
Piles/Uranium Mill 
Tailings Piles

MRAP N0014 MRAP MP-01041, -01042 - DOE owned 
properties OU II

1996 1996 20009/30/1996 2000 YMill Tailings 
Piles/Uranium Mill 
Tailings Piles

MRAP N0015 MRAP Privately owned Peripheral Properties 
OU II

1996 1996 20009/30/1996 2000 YMill Tailings 
Piles/Uranium Mill 
Tailings Piles

MRAP N0016 MRAP Repository Site OU I 1996 1996 20009/30/1996 2000 YMill Tailings 
Piles/Uranium Mill 
Tailings Piles

MRAP N0017 MVP OU H 1989 1989 1999 4/29/199911/30/198
9

1999 YMill Tailings 
Piles/Uranium Mill 
Tailings Piles

Technology Needs
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Hydrologic Performance Monitoring of Engineered Covers

AL-07-09-02-SC

Focus Area Work Package: Long-Lived Caps

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: SS-04

Focus Area: SCFA

Related CCP Milestones Related Waste Streams Agree? Change?

:   - 

Technology Deployments

Deployment Status Planned

Deployment Year

Forecast Actual Date

Technology Name: Long-Term, Post-Closure Radiation Monitor

Potential Deployment 1999

Technology Name: Permeable Reactive Treatment (PeRT) Wall for Rads and Metals

Deployment Commitment 1999
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